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MONTHLY PROGRESS REPORT & COST REVIEW.
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CONTRACT No. ) N, e
EP-S1-06-03 conTRACTOR Nobis Engineering, Inc.
TO No. 011- RSBD-B51Q TonaME Milwaukee Solvay Coke and Gas
RI/FS OS
REPORTING PERIOD August 1, 2009 — August 28, | NV# '
Toro Denise C. Boone DUEDATE  September 27, 2009

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A
LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) Y
Computer charges Y
Travel Y
Equipment Y
Level of team subcontractor effort charged is
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate
NON-TEAM SUBCONTRACTOR(S):

Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING

OUTSTANDING

EXCELLENT

GOOD FAIR

POOR

UNSATISFACTORY

CRITERIA

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

< | <|=<]| <

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

documentation).

comments provided below.

ADDITIONAL COMMENTS:

iﬁem'zs‘e G. oZ‘;oone

EPA Task Order Project Officer

Jeptembor 17, 2009

Date

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-51-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (August 1, 2009 — Auqust 28, 2009)

Progress for Month
e Task 01 — Performed routine project management, communication, and cost tracking.

e Task 01 — Prepared the July 2009 Monthly Progress Report and Invoice and submitted
to EPA on August 28, 2009.

e Task 01 — Received and processed Modification 0007 on August 11, 2009, which
provided Incremental Funding. ,

o Task 03 — Performed oversight of quarterly groundwater monitoring activities conducted
between August 7 and August 18, 2009.

Potential Issues/Problems

¢ No potential issues or problems were identified during this reporting period.
Corrective Actions

¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

» No non-CLP analytical activities occurred during this reporting period.

Cost/Schedule

o The total Level of Effort (LOE) invoiced this reporting period is technical hours and
$6,529.91, which represents a cumulative total of LOE and $242,501.68. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

s Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

Task Order 0011 ’ 1 ' August 2009



e Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 2 August 2009



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RIFS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 ) TO Period of Performance End: 6/30/2010 -
Contract Number: EP-51-06-03 TO Type: Term Reporting Period From: 8/1/2009

SSID: B51Q Type Work: Reporting Period To: 8/28/2009

State: Wisconsin Task Order Status: On-going Invoice Date: 9/17/2009

Region: New England Performance Based: N Invoice Number: A035

Invoice Purpose: Monthly Progress

Task Number: 01 Task Category: Project planning and support
Task Title: Proj. Planning & Support
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours ’ Dollars
PRIME CONTRACTOR, Nobis Engineering
Labor ] non-responsive|
- non-responsive -
Harding, Scot NS @ s NON-TESPONSIVE .
Engineer Sr Total 678.48 481779 57,406.82
Riel Janet i .. _ . DN . _ . N |
Finance.Manager Total 61.36 1,253.52 5,153.82
Rathbumn, Brenda . i iieiiiiieiceeeeo-..... . N DN . _ . DN .
Cost Reporter Total 168.06 7,880.65 11,316.04
Dustin, David .../ N DS |
Contract Manager Total 67.92 2,427.25 2,329.00
Cincotta, Rachelle i . N . _ .. NN |
Project Administrator Total 60.71 1,708.34 478.00
SUBTOTAL, Labor 1,036.53 44,587.26 127,356.08
Other Direct Costs
[Reproduction 083 46.28 25.00
SUBTOTAL, Other Direct Costs 0.83 144.55 1,327.79
TOTAL, Nobis Engineering COSTS 1,037.36 44,731.81 128,683.87
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 8/1/2009
Reporting Period To: 8/28/2009

Invoice Date: 9/17/2009

Invoice Number: A035

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours l Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor noN-responsive noN-responsive]
[Nowack, Bettel . i ..o B non-responsive ..
Engineer Sr Total 169 62 24,505 33 37,667.13
Goddard, Kali & _ e N DR . N |
Cost Reporter Total 112.04 3,237.17 3,406.04
SUBTOTAL, Labor 281.66 44,993.09 51,110.97
TOTAL, Weston Solutions COSTS 281.66 45,312.47 52,974.15
(.
SUBTOTALS FOR TA ME AND TEAM SUBS)
e fget
Name Job Category Hou| Dollars Hou Dollars Dollars
SUBTOTAL, LABOR 1,318.19 89,580.35 178,467.05
SUBTOTAL, OTHER DIRECT COSTS 0.83 463.93 3,190 97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE / 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 1,319.02 90,044.28 181,658.02
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RUFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 8/1/2009
Reporting Period To: 8/28/2009

Invoice Date: 9/17/2009
Invoice Number: A035

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours l Dollars Hours I Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 47,624.35

Page 3 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03

Work Area: RUFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 8/1/2009
Reporting Period To: 8/28/2009

Invoice Date: 9/17/2009

Invoice Number: A035

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Task Title: Field Investigation/Data

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours | Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor ] ] non-responsive|
non-responsive non-responsive
Mehl Jr Richard .. . D NN |
Engineer Sr Total 19,930.35 33,888.14

Walls, Timothy e . DN _ . NN

Geologist Mid Total 4,438.40 101,206.43 90,351 84
SUBTOTAL, Labor 4,862.45 141,217.15 124,966.18
Other Direct Costs
Travel 348.44 8,820.62 500.00
SUBTOTAL, Other Direct Costs 10,212.86 500.00
TOTAL, Weston Solutions COSTS 5,210.89 151,430.01 125,466.18

SUBTOTALS FOR TA AND TEAM SUBS
ative dget
Name Job Category Dollars Dollars

SUBTOTAL, LABOR 4,862.45 141,681 82 153,801.25
SUBTOTAL, OTHER DIRECT COSTS 348.44 10,212.86 19,289.28
SUBTOTAL, SUBPOOL 0.00 000 000
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 03 COSTS 5,210.89 151,894.68 173,090.53
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report -

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Current Cumulative Approved Budget
Name Joh Category Hours Dollars Hours Dollars Hours Dollars
0 espo e i
. non-responsivej
TOTAL LABOR 6.180.64 UEURLSRRIEAY 231,824.89 b 474,800.29
TOTAL OTHER DIRECT COSTS - 349.27 10,676 79 24.342.71
TOTAL SUBPOOL 0.00 000 0.00
TOTAL SUBPOOL FEE 000 0.00 0.00
TOTAL TASK ORDER 011 COSTS 6,529.91 242,501.68 499,143.00
Average Hourly Rate 118.86 130.36 140.22
Expenditure Limit Hours/Dollars 384,888 00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 0.00
Total Expenditure Limit 384,888.00
~ Approved Budget Hours/Dollars 474,800.29
Approved Budget Other Direct Costs 24,342.71
Approved Budget Subpool (Fee Included) 0.00
Total Approved Budget 499,143 00

Page 5 of 5




REPORT 1A: Task Order Supplemental Detail Report - Travel

Work Area Code: RI/FS Oversight
Action Code: BD
Operable Unit: 00
TO Type: Term

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

TRAVEL BREAKDOWN

Weston Solutions

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010
Reporting Period From: 8/1/2009
Reporting Period To: 8/28/2009
Invoice Date: 9/17/2009

Invoice Number: A035

Invoice Purpose: Monthly Progress

Transportation Per Diem

Departure Return
Traveler's Name Travel From Travel To Date Date
WALLS TIMOTHY Vernon Hills, IL Milwaukee, WI 08/07/2009 | 08/18/2009
WALLS TIMOTHY Vernon Hills, IL Milwaukee, WI 08/07/2009 | 08/18/2009

Total, Team Subcontractor Travel Costs

Page 1 of 1

Travel Purpose

eld Investigation - Sampling

hicle Rental

non-responsive!




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin

Region: New England

Type Work:
Task Order Status: On-going
Performanced Based: N

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Contract Period: Base
Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010

Reporting Period From: 8/1/2009
Reporting Period To: 8/28/2009

Invoice Date: 9/17/2009
Invoice Number: A035

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours | Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr e 1,318.19 0.83 0.00 0.00 1,319 02
Finance Manager
Cost Reporter
Contract Manager
' Project Administrator
Total
03 Fl Engineer Sr 4,862.45 348.44 0.00 0.00 5,210.89
Geologist Mid
Total
Task Order Totals 6,180.64 349.27 0.00 0.00 6,529.91
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 89,580.35 463.93 0.00 0.00 90,044 28
B Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid

Program Manager
Finance Manager
Cost Reporter
Contract Manager
H&S Officer Mid
Project Administrator

Total

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Contract Period: Base
Period of Performance Start: 5/23/2007

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03
SSIiD: B51Q

State: Wisconsin

Region: New England

Cumulative To-D,

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Period of Performance End: 6/30/2010

Reporting Period From: 8/1/2009
Reporting Period To: 8/28/2009

Invoice Date: 9/17/2009
Invoice Number: A035
Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code Labor Hours non-responsive Labor Dollars Other Direct Costs Subpool Fees Total Dollars

03 FI Engineer Sr 141,681.82 10,212.86 0.00 0.00 151,894.68

Environ Scientist Jr

Geologist Sr

Geologist Mid

Technician-Field Jr

Program Manager

Total
09 RR Program Manager 562.72 0.00 0.00 0.00 56272

Total
Task Order Totals 231,824.89 10,676.79 0.00 0.00 242,501.68
384,888.00

Task Order Expenditure Limit

Page 2 of 2



Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-$1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

REPORT 3: Variance Report Based on Expended to Date - Task Level

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 8/1/2009
Reporting Period To: 8/28/2009

SSiD: B51Q Invoice Date: 8/17/2009
A Invoice Number: A035
Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | incr'd But % Hours % Dollars
No. Code Task Title Hours | iced Not I iced Not | iced on-responsivel* LAl Invoiced Invoiced Not Inv'd Hour_s Dollars Invoiced Invoiced
01 PP Pro) Planning & Support non-responsivel 90,044.28 ' 000 90,044 28 181,658 02 49 57% 49.57% ’ i 181,658 02 49 57%
02 CR Commuruity Involvement 0.00 0.00 0.00 6,971 60 000% 0.00% 6.971.60 000%
03 Fl Field Investigation/Data 151,894 68 000 151,894 68 173,090.53 87 75% 87 75% 173,090.53 87 75%
09 RR Remedial Investigation R 562.72 000 562 72 49,745 62 113% 113% 20,071 39 280%
10 RV PRP Identif. & Screening 000 000 0.00 33,960 65 0 00% 000% 0.00 0.00%
1 RP PRP Eval. Remedial Alt 000 000 000 15,549 40 0.00% 0 00% 000 0.00%
12 FS PRP Feasibility Study Rpt 000 0.00 0.00 21,917 20 0 00% 0.00% 000 0.00%
13 PR Post RIFFS Support 0.00 0.00 000 14,728 26 0 00% 0 00% 000 0.00%
15 co Task Order Closeout 0.00 0.00 000 1,52172 000% 000% 000 000%
TOTAL 242,501.68 0.00 242,501.68 499,143.00 48.58% 48.58% 381,791.54 63.52%

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-51-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 6/30/2010
Reporting Period From: 8/1/2009
Reporting Period To: 8/28/2009

SSID: B51Q Invoice Date: 9/17/2009
Invoice Number: A035
Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At Comp Estl At Completi
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Invoiced Not Invoiced | Not Invoiced Hours Dollars Invoiced Invoiced Not inv'd Hours Dollars Involced Invoiced
01 PP Proj. Planning & Support non-responsive 90,044 28 000 90,044.28 181,658.02 4957% 49 57% non-responsive 181,658.02 PIrTSponSe 100 00%
02 CR Community involvement 000 000 000 6,971 60 0 00% 0 00% 6.971 60 100 00%
03 Fl Field Investigation/Data 151,894 68 000 151,894.68 173,090 53 87 75% 87 75% 173,090.53 100 00%
09 RR Remedial Investigaton R 562 72 000 562 72 49,745 62 1.13% 113% 49,745 62 100 00%
10 RV PRP identif, & Screening 000 0.00 000 33,960 65 0.00% 000% 33,960 65 100 00%
11 RP PRP Eval Remedial Ait 000 000 000 15,549 40 0 00% 000% 15,549 40 100 00%
12 FS PRP Feasibility Study Rpt 0.00 000 0.00 21,917 20 0 00% 000% 21,917 20 100 00%
13, PR Post RI/FS Support 000 0.00 000 14,728 26 0.00% 000% 14,728 26 100 00%
15 CO | Task Order Closeout 000 000 000 152172 0 00% 000% 152172 100 00%
TOTAL 242,501.68 0.00 242,501.68 499,143.00 48.58% 48.58% 499,143.00 100.00%

Page 1 of 1




Standard Form 1034

Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A035
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAU. OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency September 17, 2009
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-$1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
—

PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
i questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DEUVERY (Enter description, tem number of contract of Federal supply L1134
OF ORDER OR SERVICE scheduls, and other information deemad necessary) COST 1 PER )
08/01/09 - 08/28/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RIFS OS $6,529.91
(Use continuation shaet if necessary) (Payee must NOT usae the space helow) TOTAL $6,529.91
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
[J rrovisionaL =5 =$1.00
[} comriete BY 2
] earna
D FINAL - N Amourt vertfied: contect for
[] erocress TOLE © (Sgmeture or ruials)
[[J Aovance ’
Pursuant to authority vested in me, | certify thal this foucher is co andjproper for payent. 7
¥
09/17/09 Peter Delano Principal
(Dato) rAuu-amY - (Tie)
) ACCOUNTING CLASSIFICATION
1 4 CHECK NUMBER ON ACCOUNT OF U S. TREASURY CHECK NO ON (Name of Bank}
A
t
%1 casu DATE PAYEE 3
s N
Y 3
1 When stated in foreign currency, insert name of currency PER
2 If the ability to cectify and authority to approve are combined in one person, one signature is necessary:
otherwise the approving officer will sign in the space provided, aver his official title
3 When a voucher is receipled in the name of a company or corporation, the nama of the person writing the company )
or corporate name, as well as the capacity in which he signs, must appear For example: “John Doe Company, per TITLE ‘
John Smith, Secretary” or "Treasurer”, as the case may be
Previous eddion usable U.S GOVERNMENT PRINTING OFFICE  1986-0-491-248/20830 NSN 7540-00-833-4208

Fadure to fumish this inf,

. PRIVACY ACT STATEMENT
The information requested on this form '1s required under the provisions of 31 U.S.C. 82b and 82c, for the purpase of
disbursing Federal money. The nformation requested is ta identify the particutar creditor and the amounis to oe pad.

ation will hinder dischargs of the payment ¢




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1038 SERVICES OTHER THAN PERSONAL Voucher No: A035

Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi
Saturday, August 01, 2009 - Friday, August 28, 2009

HOURS: . Current Cumulative FUNDING AMOUNT: $499,143.00
Prime . non_res pOﬂSIVG EXPENDITURE LIMIT:  $384,888.00
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Company Confid



Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

Contractor: Nobis Engineering
Voucher No: A035
Schedule No:

COsTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

non-responsive

Sheet No: 27

Current Cumulative
1,036.53 45,614.65
083 144.55
0.00 0.00
5,492.55 196,742.48
5,492.55 196,742 48
0.00 0.00
0.00 0.00
6,529.91 242,501.68
000 0.00
6,529.91 242,501.68

Company Confidential - Proprietary Information of Nobis Engineering



DENISE To DENISE BOONE/RS5/USEPA/US@EPA

BOONE/RS/USEPA/US cc Jennifer Cao/R1/USEPA/US@EPA, Nadine
09/17/2009 09:28 AM Thys/R1/USEPA/JUS@EPA, Rosanne
Obrien/R1/USEPA/US@EPA
bce

Subject Re: Nobis Engineering, Inc, Contract #EP-S1-06-03, Task
Order # 0011-RS-BD-B51Q- Monthly report@

Region 1 Monthly Progress Rpt 2009 August 1 - August 28 EP-51-06-03.doc





